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Without ever leaving the ground.

CALIFORNIA HIGH-SPEED RAIL AUTHORITY

CALIFORNIA HIGH-SPEED RAIL PROJECT
Program Summary Report Addendum

October 2009

The Program Summary presents overall project implementation schedule, budgets, and progress to
complete environmental work, permitting, construction, testing and operational revenue service opening
for each of the nine CAHST project segments, as well as for the Program Manager and Authority work.
The Summary also presents similar information about the separate Altamont project being managed by
the Authority. In the four months since issuance, further work on the schedule and resource allocation
has improved specific dates shown in this report.
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